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MoRENNA TG In a September 16, 1993 letter (attached), EPA and CDH granted a five week
MORGAN. RV, schedule extension for the Operable Unit 2 (903 Pad, Mound, and East Trenches)
AR AL Subsurface Interim Measure/Interim Remedial Action startup, or October 22, 1993,
AILEY. J.A. Their letter indicates that the Non Aqueous Phase Contamination (NAPL) falls within
L T the range of expected conditions as shown in the Final Pilot Test Plan for test site
EENUBERT AL 1. In the meeting with EPAJCDH on September 21, 1993, they gave us clarification
SETCOCR, G.H. that we must convince them that the occurrence of the NAPL and its affect on the off-
L AN gas treatment System was "not reasonably foreseeable.” Otherwise, they would
WILKINSON. RE. % not be willing to grant any further extension to the October 22, 1993 date.
WILSON. J.M. <
atchacl 1~  Werepeat our statement in our August 16, 1993 memorandum (ERD:SRG:09615) to
A S~ you: "EG&G must quickly determine the impacts of the occurrence of the NAPL 1o
BELT % ;{ “the location and design of the Subsurface IM/IRA at this test site location”, In
Y > addition, you must present your case that this problem was not reasonably
PrimroSe . foreseeable. Failure to do so puts us at risk for non-compliance with the
& InterAgency Agreement and subject to stipulated penalties. If we need additional
N time to modify the system and/or address safety concerns, and are unable to get
—Flein .é additional schedule relief, we may be in non-compliance with the IAG. Be advised
“.  that EG&G will be held accountable for any stipulated penalties associated with this
issue.
If we need to request additional time, we need to have a schedule extension request to
EPA and CDH two weeks before October 22 or October §, 1993, Therefore, you
must determine alternatives, so that we can meet with EPA and CDH in advance of
the October &, 1993 date.
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PATSTIS00 If you have any questions about this, please contact Scott Grace at extension 7199,
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Ref: BHWM-FF

Mr. Richard Schassburger
Department of Energy
Rocky Flats Office

P.0. Box 928

Golden, CO 80402-0928

re: OU 2 Subsurface IM/IRA
Dear Mr. Schassburger:

EPA and CDH have reviewed the request for an extension on
the September 15, 1993 deadline for start up of the SVE Pilot
Tests at Site 1 submitted on August 27, 1993 (93-DOE-09970). Our
review of the information submitted in support of this request
indicates the contamination encountered at Site 1 falls within
the range of expected conditions as shown in the Final Pilot Test
Plan. This being the case, it is not at all clear why .the system
is incapable of handling them. However, we are hereby granting
approval of the requested extension to October 22, 1993 s0 a
clear determination of the situation can be made and agreement
reached among all parties as to what if any changes are required.
Any additional extensions will be considered separately, pending
our review of current conditions. :

We would like to meet with you to discuss how to proceed
with the Subsurface IM/IRA as soon as possible. We feel the
extra time now available should be used to evaluate not only
modification of the SVE tests, but also to consider possible
expedited actions to deal with the contamination encountered at
IHSS 110 so it does not cause further problems.

We will continue to work with Mr. Scott Grace of your staff
to resolve the concerns raised in order that the Subsurface
IM/IRA can proceed as scheduled. If you have questions or would
like to discuss the progress of this effort, please contact Bill
Fraser (EPA) at 294-1081 or Joe Schieffelin (CDH) at 692-3356.

Sincerely,

-ﬂdaﬁAEZ hLVLuéalﬁ ﬁiz%ufégﬂhu.' me;
Martin Hestmark, EPA Gary Baughman, CDH
Manager Chief

Rocky Flats Project Facilities Section

Hazardous Waste Control Program
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cc: Scott Grace, DOE
Joe Schieffelin, CDH



